



Amendment #1 Request for Proposals (RFP)

Generator Installations Administrative Office Building Walnut Street School Apartments, Bldg. A & B Wages Head Start Daycare Center

The following items have been amended for the above stated RFP with an original issue date of August 10, 2020 as of September 1, 2020. Where this Amendment modifies the original RFP, this Amendment shall control.

Contract Period

The anticipated contract period for this project is September 10, 2020 through December 1, 2020. Due to increased shipping times for equipment, HACG agrees to extend the original requested performance date from October 22, 2020 through December 1, 2020. Delay shall not be the result of failure of the Contractor to order equipment in a timely manner.

Scope

- Contractor will supply all labor, materials and equipment to complete the project. Contractor has full responsibility for the turn-key completion of the project in its entirety.
- HACG has pre-existing gas service at the Service Center. No gas service is pre-existing at Walnut Street School Apartments. Please include any anticipated cost for gas power needed in your bid.
- HACG recommends a Schedule of Values to be submitted with the RFP in Proposed Cost of the Evaluation Criteria.
- Location of generators and/or concrete pads must be pre-approved by HACG prior to installation.

